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VB/I-70 Superfund Site Weekly Budget Summary #39 *
I
Phase i Rapid IV, 8A Contract # W9128F-04.D-0029 Costs Thru: gﬁ
us A Corps Denver, Colorado Task Order # 0001 g;?ﬁ) aDtZt'e :gj:g—g: 3/11/2005 \ §§§J
of Engineers. ; - o . o=c
Rapid Response/Project Resources Inc. Completion:  3/25/2005 (Revised) =3
Page 10f5 . ogg
. B2
Original T.0. Cost $ 3,056,170.00 Budget Summary: _ _ _ . _ _ =
Task: Original Budget | Current Budget | This Week | CosttoDate |
Modifications: (1) $ 1,606,373.24 Indirect Coats:
Current T.Q. Cost $ 4662,543.24 Construction Work Plan $ 58590721 ¢ 2550241% - $ 431.80
Mobilization/Crew Rotation $ 56,926.90 ) § 63,806.90 | % 28066713 81,212.61
Original Fee: @ 6.37% $ 183,020.00 Site Admin & Indirects $ 21 7,§39.74 $ 440433381% 1067678 | $ 417,26548
Modification Fee: @6.37% $ 96,198.15 Per Diem & Lodging $ 181,719863|$ 24066832 % 534202|% 22164513
Total Fee: $ 279,218.15 Home OfficeSupport ___ [$  1664743|8 1664743[$ - |8 344841
Final Report/Proj Close-Out |3 1414374 % 14,143.74 | § - 13 -
Current T.O.Funds: $ 4,383,325.09 Olrect Costs:
Site Set-up!Malntenanoe 3 _7,124.26 $ 7,124.26 $ - $ 12,877.Qi|
Subcontracts: (Fixed Price) Slte Co—ordlnat:on. Pre-Excav| $ 59901.73 | § 95 603 98 | ¢ 1890521 % 86,518.70
1) None $ - _Removal, Impac_tled d Soils $ 2850692218 603, 77640 | $ 10,285.03 | % 545032.82
T&0D, Impacted Soils $ 526686809 324398.70]% 84114113 33807289
Current T.Q.Funds: $ 4,383,325.09 [Sampling & Analysis 3 10,32038 | $ 15228381 % 390921% 15,189.14
Site Costs to date: $ 3.672,018.46 Restoration/Backfill $ 47378810 | % 1202887901 % 23,236.32 | $ 1,105289.05
Site Funds Available: | $ 711,306.63 I _SodiSeed $ 18737640]% 4012407613 16.4&6:18 $ 36273254
Excludes: Fee, Fixed Price Subcontracts Garden/Fiwr Beds 3 1171080 $ 3547318 | % 158173 | $ 41,151.01
| Rock/Mulch/Misc GndCv_ | $ _ 82,662.70 | $ 14150148 [$  1403.72 | $  141,365.01
Costs to Date T.O. #1: (Fee Excluded) Sprinkler Systems 3 - $ 7500000 [ $ - $ 76,819.01
indirect Costs 20% $ 72400343 Post ConstructionMaint. |3 101,750.90 | § 24,24_}1.1 0% - $ 18,386.30
Direct Costs: 80% $ 2,948,016.02 Site Co-ord, Follow Up As Bitd $ 59,901.70| ¢ 6987571 | % 202488 | % 68,959.90
$ 3.672,019.45 Site Teardown $ 9,15230] $ 9,152.30 | $ - $ -
This week: Comrnunlg Air Monitoring 3 3339701 % 21,502.72 | § 25182 | % 21,805.04
Indirect Costs 22% $ 18,825.47 Fuei!OII Misc Field Supplies | $ 64,946.60 $ 7498573 | § 1,726.B§ $ 80,111.73
Direct Costs: 78% $ 68,143.18 [ASARCO Support $ 1261751 % 750000 | $ 3535 % 1,788.62
3 86,968.65 Site Co-ord, ASARCO 100 % - $ - 3 468.14 | $ 17,709.35
" |LBP Comm Mtg Support $ - $ - $ - 3 8,731.96
Daily Burn Rate: (Raw, 4 Week Avg) LBP Assesment $ 14312220|% 14312220 % - $ 5475.00
Indirect Costs: $  2,760.06 LBP Abatement $ 35244730|%5 352447.30(% - [$ -
Direct Costs: 3 8,252.70 Rounding Adjustment $ {0.02)| $ (0.99)
$ 11,012.76 Fee $ 1331020.00 $ 279 218 15 $ - $ 27,18.15
** Excludes Fee, Fixed Price Subs Totals $ 3,056,170.00 : 5
Site Funds Avaiable Until: |  5/14/2005 |
Target Completion, Field Ops 15 Apr 05 (250 Sites)




Color Chart(s)

The following pages
contain color that does
not appear in the
scanned images.

To view the actual images, please

contact the Superfund Records
Center at (303) 312-6473.




VBI/I-70 Superfund Site Weekly Cost Summary #39
Phase Il Rapid IV, 8A Contract# W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order #0001 Award Date 10-Jun-04 3/11/2005
Start Date  16-Jun-04
Rapid Response/Project Resources Inc. Completion: 3/25/2005 (Revised)
Page 20f5

[ Thru 242005 s 1984091258 21640494 [$ 45482160]$ 60376553 |8 316825.05($

824128 | § 27921815 |

" |3 3,864,267.89 |

Date Labor Per Diem Equipment Material Subcontracts | Analytical Fee Daily Total Total Phase Il
352005 | % 453151 % 469.71 1911431 $ 110.05 7.76 - $ - $ 295210 | $ 3,867,219.99
3620056 | $ - $ 4_169.71 $ - $ - $ - 13 - $ - 3 469.71 1% 3,367,689.70.
3/7/2005 {$ 24856118 73990 1% 191143]% 128064 |9 776 | $ - $ - $ 6,4356.34 { $ 3,874,125.04
382005 | 10,253.30] % 82997 1% 1911433 1,20280)% 7768 32193 1% - $ 1452719 § 3,888,652.23
39/2005 | $ 1010513 1 9% 93567 1% 1911433 1755191 18% 77619 68991 % - $ 30,580.89 $ 3,919,233.12
310/2005 | $ 983112 |9 94853 |9 191143 [|$ 2550941 % 776 [ $ - $ - $ 15240.78 | § 3,934,482.90
3112005 | $ 11,200.70 | $ 94853 |3 191143|% 268515| % 77618 $ - .i; 16,753.57 | $ 3,951,236.47
This Week | $ 44,329.01 3 5,342.02 $ 1146858 | § 2539149[ 9% 46568 390921(% $ IR

[To Date $ 20293202818 221,746908|$ 4668200273 620157.02|% 316687161[|§ 863220]% 27921815 $3,951, 236.47
0%;  Weekly Cost by Category VB/I-70 Superfund Site
0% BlLabor
' ;?’f::nt $250,000 —
§ quip 1 e
1 529% D Material :fggggg ; ,_ !
B Subcontracts ' ; |
350,000 ||u| ” |’|
$_ | l| i
cs* @“ @"
0% Cost to Date by Category & \,@{" & @9 \\& & & &
% DOLabor Week Ending C—IWeekly Costs
17% @ Per Diem (Fee Excluded)
OEquipment 6 Mov. A
o OMaterial =0 per. Mov. Avg.
1 3% 55 ,6 L Suboorllracts Me..eltly_nc?itf\\
OAnalytical
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VBI/I-70 Superfund Site Weekly Budget Summary #39
Phase il Rapid IV, 8A Completed To Date Costs Thru:
Denver, Colorade  Task Order # 0001 | 231 3/11/2005
US Army Corps Completed This v!eek
of Engineers. Rapid Response/Project Resources Inc. [ 4 |
Page 3 of 5
RRIV_T.O#0001 (231 Sites) ______ This Week Total Cost to Date (477 sites)
Yo Date | Cost/Property Total Cost | Cost/Property |Total All Contracts |  Cost/Property
indirect Costs:
Site Visit $ - |3 - |3 - 1% - |3 6,11968 | § 12.83
Construction Work Plan $ 431801 % 187 | % - $ - 3 13,746.10 | $ 28.82
Mobilization/Crew Rotation $ 8121261]% 35157 ($ 2,80667 | $ 70167 |$ 20623223 |$ 432.35
Site Admin & Indirects $ 417265481§$ 180634 {$ 1067678 |$ 266920 % 100726783 | $ 2,111.67 |
Per Diem & Lodging $ 22164513 |% 95950 $ 534202|% 133551[% 567,79505[3% 1,190.35
Home Office Support $ 344841 (% 14931 % - $ - $ 14,078.44 | § 29.51
Final Report/Proj Close-Out $ - {3% - I8 - |3 - 1% - 13 -
Total indirect Costs: § 724,003.43 313421 % 1882547 470637 % 1,815239.33] § 80553
Direct Costs: _ S
Site Set-up/Maintenance $ 1287795(% 55.751 % - $ - $ 81942331}% 171.79
Site Co-ordination, Pre-Excav_ | $___ 86,518.70 | $ 37454 |$ 189052 (% 47263 | 267,498.49 | $ 602.72
[Removal, Impacted Soils $ 54503282 |$  235045|% 1028503 |$ 2.571.26 | $ 1,14302090 $ 2,396.27
T&D Impacted Soils $ 33807280[% 146352 | 841141]8 ~210285|$ 702947861$% 1,473.69 |
[Sampling & Analysis $ 1518914[$ 65.75 | $ 30092 | § 9773|8 39,291.21| % 82.37
Restoration/Backfill $ 1,105,289.05|$ 478480 |8 23236323 5809083 213850340 (% 4,483.24
Sod/Seed $ 36273254 (% 157027 [$ 16436483 4100123 74465324 [ % 1,561.12
Garden/Fiwr Beds $ 41151.01|$ 178748 158173 39543|% 82,38195[$ 172.71 |
Rock/Mutch/Misc Gnd Cv $ 141,365.01|$ 611.97]$ 140372 [ $ 350.93|$  310,561.33 [ § 651.07
|_Sprinkler Systems $ 76819.01[% 33255 |3 - |3 - [$8 7681901 (% 161.05
Post Construction Maint. $ 18,386.30 | $ 7959 1% - $ - $ 2724585 $ 57.12
Site Co-ord, Follow Up AsBlts [$  68,959.90 | $ 20853 | $ 2,024.88 | $ 506.22 | $ 16991466 | $ 356.22
Site Teardown $ - $ - $ - $ - $ - $ -
}Community Air Monitoring $ 218050413 0439158 25182 (3% 62.96 [$ 16407496 [$ 343.97 |
Fuel/Oil Misc Field Supplies $ 80111739 34680 (S 1,726.86 | $ 43172 | $ 16139106 % 338.35
ASARCO Support $ 1,78862 | $ 7.74 1% 353518 884 |3 533942 % 11.19
Total Direct Costs: $ 2,916,099.71 1262381 |3 6767504]$ 16,918.76] 9 6,135,58567 | § 12,86286'
Sub Totals: (Cost/Site) $ 3640,10314 § 1578802 § 86,500.51 § 21,625.43 §$ 7,950,825.00 |$  16,668.40 |
Fee (Prorated for 231 Sites) § 24764720 § 107207 § - $ 107207 $ 51405837 $ 1,077.69
$ 3887,75034 ' § 16830.09 . § 8650051 $ 22697.19 $  17,746.09 |
City of Denver Comm Hith Program N/A ' N/A $ 44, 330 21
Site Co-Ordination ASARCO 100 $  17,708.35 3 468,14 $  17,709.35
Lead Based Paint Tasks (3) $ 14,206.96 3 - $ 14,206.96
Costs Not Included in site Averages $ 3,919,666.65 $ 86,968.65 $ 8,541,629.89




VB/I-70 Superfund Site Weekly Budget Summary #39
Phase Il Rapid 1V, 8A Contract#  W9128F-04-D-0029 Costs Thru:
' Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 3/11/2005
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion:  3/25/2005 {Revised)
Page 4 of §
Comp!eted Sftes {Overall) _ _
_ _ _ _ T 1 i ]Task Order #14] Cross-Over |Task Order #01] Total To Date
Lead Based Paint Current Budget | Cost To Date 2003 133 0 0 133
LBP Site Co-Ord $ - $ - 2004 33 80 213 326
1.BP Assesment $ 143122203 5,475.00 2005 0 0 18 18
LBP Abatement $ 35244730 % - Total 166 | 80 231 477
LBP Comm Mtg Support { $ - 5 8,731.96 _
§ 49556050 $ 14,206.96 [Avg SF/Site | 3,243 | 3,048 | 3,853 | 3,670 |
Fee: $ 3157095 $ 3157095 |*[AvgCost/Site |$ 18,05057 [$ 1642907 |8 15756.02]% 1666840}
*|[Avg CostSF | $ 5508 416 | % 400(% 4.54 |
Fee Prorated batween Soll Rmvl and Lead Based Paint Tasks. * Excludes Fee
Completed Sites This Week:
Lead/Arsenic Soil Sites SF/Site
1(3501 Garfield St 3,912 VB/-70 Avg Cost/Site
2|3634 Bruce Rand. Ave 5,922
3|3335 Adams St 3,756
4[3345 Steele St_ 2,743 ﬁ 31383
5 $17.500 Hiliieadm
6 $17,000 ¥ N —
: $16,500 1 I
8 $16,000 3 § § 3 - § " "
9 [ é Qo % =1 g =]
:2 §§§g§g§§:§§§§ [ Avg Cost/Site
12 ¥ rS3gz3 (Fee Excluded)
13 Week Ending —4 per. Mov. Avg.
14 v ]
Total SF This week 18,333 | Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04
Remarks:
Total SF Task Order #1 889,952 1) Current scope of 230 sites now complete, field ops continue to operate on under runs
Total SF 2005 84,827 Pending execution of mod #PO0Q02.
Total SF All Contracts {3} 1,750,748 2) Extended completion date to 15 Apr 05. Anticipate approx 20-25 sites will be compl
during this period.




VBI/I-70 Superfund Site Weekly Budget Summary #39
Phase Iil Rapid IV, 8A Contract# W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 3/11/2005
US Army Corps | Start Date: 16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: 3/25/2005 (Revised)
Page § of 5
Forward Look: -
_ _ _ _ _ Dly Bum Rate | _
Task: Current Budget | CosttoDate | Remaining | 4 Week Avg | Duration | Estto Compl | Varance |
Indirect Costs:
Construction Work Plan $ 2,550.24 [ 3 43180 |$ 212744 $ - LS $ 212744 % (0.00)
Mobilization/Crew Rotation $ 6380690 |% 8121261 |$ (1740571)[$  397.72 34 $ 13,522.37 | $ (30,928.08)
Site Admin & Indirects $ 44043338 |3 417,265.48 |$ 2316790 | $  1621.37 34 $  5512643[$ (31,958.53)
Per_Diem & Lodging $ 24066832 |$ 22164513 |§ 19023.19|% 73472 34 $  2498059[$S (5,957.40)
Home Office Support $ 1664743 [$ 3448418 13,199.02($ 6.26 34 $ 212711 % 12,986.31
Final Report/Proj Close-Out || $ 1414374 [ § - |$ 141437473 - LS $ 1414374 % -
Total Indirect Costs: $ 778,259.01 [ $ 724003433 5425558 2,760.06 $ 110,113.28 (55,857.70)
Direct Costs: _ - o _ '
Site Set-up/Maintenance $ 7,12426 13 1287795|% (5753.69)| $ 7.39 LS $ 1,500.00 | $ (7,253.69)
Site Co-ordination, Pre-Excav [|$___ 95603.98 | $ _ 86,518.70 |3 9,085.28 | $ __ 345.05 34 $ 11,731.81 1% (2,646.53)
[Removal, Impacted Soils $ 603,776.40 | $ 5450328213 58743583 1,359.22 34 $ 46213423 12,530.16 |
T&D, Impacted Soils $ 32439670 |8 33807289 [$ (13676.19) § 1.466.75 34 $ 49869573 (63,545.76)
Sampling & Analysis $ 1522838 |3 15,189.14 [ § 39.24 | § 24.64 34 3 837.69]% (798.45)
Restoration/Backfil $ 1,202,887.90 | $ 1,105,289.05 [$ 97,598.85[$ 3,086.30 34 $ 104934198 (7,335.34)
SodiSeed $ 40124076 |S 362,73254[§ 3850822 [§ 36178 34 $ 12,300.57 | § 26,207.65
_Garden/Fiwr Beds $ 3547318 |8 41151013 (5677.83)[$ 56.49 34 $ 182067 [ $ (7,598.50)
Rock/Mulch/Misc GndCv_ {[$ 14150146 [$ 141,365.01 ['$ 136.45($ 58693 34 $ 19,955.74 [ $ (19,819.29)
| Sprinkler Systems $ 7500000 [$§ 7681901 |$ (1.819.01)[$ - LS $  20,000.00]$ (21,819.01)
Post Construction Maint. $ 2424710 |$ 18,38630|$ 586080 (S 13.84 LS $ 4,000.00 | § 1,860.80
Site Co-ord, Foliow UpAsBits [$  69,875.71 |$§  68,959.90 | $ 91581 |$  262.06 34 $ 8910.03 | $ (7,994.22)
Site Teardown $ 9,152.30 | $ - |$  9.15230]% - NA__ [$ R 9,152.30
Community Air Monitoring 3 g1,502.i:’2 $ 218050418  (30232)) $ {46.29) LS $ 5,500.00 { $ (5,802.32)
Fuel/Oil Misc Field Supplies | $  74,98573 [ $ 80,111.73[$ (5,126.00)[$ 23364 34 3 794370 % (13,069.70)
ASARCO Support $ 750000 [$§  1,78862)$ 5711.38]$ 40.98 LS $ 1,200.00 | $ 4,511.38
Site Co-Ord ASARCO 100 | $ - |8 17709.35}$ (17.709.35)|$  142.06 34 $ 483015 { $ (22,539.50)
LBP Assesment $ 14312220|$% 547500 |$ 137.647.20 % - LS $ - 1% 137,647.20
LBP Abatement § 35244730 |$ - |$ 352,447.30 | $ - LS _[$ - |$  352,447.30
LBP Comm Mtg Support $ - |8 873196]|% (8731.96)|%  311.86 LS $ 3,000.00 | $ (11,731.96)
Total Direct Costs: $ 360506608 |93 294801602 |$ 65705008 % 825270 - $ 30464754 |3 364,134.49
Fee 279218153 279.218.15 - M K3 - I$ -
|Totals $ 466254324 |3 3951,23760]% 7113056649 11,012.76 |§ 414,76082 | 308.276.73]




Project Gosts for Current Week by Type

VB - 1/70 Phase II1
Week Ending 3/11/2005
003 Mob/Crew Rotation $ 2,80067 | $ 2,400.97 s$ aoryol| |
004 Site Adminfindirects $ 1067678 | $ 7.087.18 $ 1,600.06 | $ 81296 | % 46,50
005 Lodging/Per Diem $ 5,34202 $ 534202
|o10 site Goora. $ 180053 | $ 161242 $ 278.11
[o17 Removal s 10,28502 | $ 7.654.18 $ 243083
012 TAD $ 84141 |s 8,308.94 $ 210247
013 Sampling Analysia s 3%0.92 $ 390.92
014 Back(il $ 2322 |$ 1220839 $ 354885 | § 7,379.27
015 Sod & Seed 3 10,43640 ) $ 283257 . 3 482761 $ 13,311.16
018 Garden & Fiowers s 1,581.73 $ 1,501.73
017 Rock and Muich $ 140374 | % 72336 $ 563.90 | 3 11848
019 Sile Goord Follow-up $ 2024288 |3 2,024.88
021 Community Air Mon, $ 25183 $ 251.83
022 FOG & Supplies $ 1,720.87 $ 1,726.87
023 ASARCO Support $ 35.35 $ 35.36
020 ASARCO 100 Propertie $ 45012 | $ 468,12 '
Totals $ 2696863 $ 4432901 $ 534202 $ 1146861 $ 2539150 § 4658 § 39092 %




Project Coats JTD By Type

VB - 1/70 Phase II1
Friday, March 11, 2005
001 Const. Work Plans $ 43180 [ $ 431.80
003 Mob/Crew Rotation $ 8121268 | $  48,072.89 $ 3513060
004 She Adminindirecis $ 41726543 |$  208281.77 | $ 101.84 739102813 4570180 |8 117067
005 Lodging/Per Diem $ 221,644.94 $  221,644.94
008 Home Office $ 3448413 3,448.41
009 Site Set-uoMaint. $ 1267704 | §  10,984.49 $ 1,680.45
010 Site Coord. 3 88,51847 | $ 76,6954 806740 | $ 1,766.73
011 Removal $ 54503276 | $  422,248.22 116,567.26 | $ 7,21027
012 T8O s 32807203 | $ 24861272 65,611.64 $ 304857
013 Sampling Analysis $ 15,18008 | $ - $ 100606 |8  aoi005]s asx2ie
014 Backfil $ 110628012 | s 60887802 13052235 | $ 27788975
015 Sod & Seed $ ae2 7362 [$  100.480.93 2802160 |$ 2633461 |$ 20600653
|o16 Garden & Flowers 3 41,150.08 $  41,150.08
|o17 Rock and Mulch $ 141,3508 | $ 2614428 1635080 |$ 0074488 |$ 116.03
|o18 Post Const. Maint. $ 18,386.20 |$  12,065.28 $ 534848 | 3 07455
019 Site Coord Follow-up $ 63,66080 | $ 66765368 $ 220821
021 Community Air Mon. $ 21,004.85 8,30067 | $ 78840 |$ 12708383 (0.00)
022 FOG & Suppfies $ £0,111.69 - |$ eooeen|s 30,00
023 ASARCO Support $ 160300 | $ 1,8657.74 $ 35.36
026 Load Assessment $ 5,475.00 $ 547500
027 Sprinkler System $ 7681808 | § 2,861.83 $ 216782 |8 7170034
028 _Shte Coont ASARCO $ ooo s 0.00 $ -
029 ASARCO 100 Propertie $ - 1760488 |3 17,604.88
030 Community Meeting Su $ 8,731.98 3 ux|s 860704
100 Fee : $ 279,218.16 $ 27921815
$ 3,951,236.60 $2,020,32025 $221,746.77 $ 466,290.25 $ 629,156.98 $316,872.04 § 863216 $ - $279,218.15




311/2005

5126 PM
Project Varance Repor
VB - I/70 Phase III
Friday, March 11, 2005
001 Wouk Plans ; . 585072 2.558.24 an 16.9%, 21235 2,655.05 4.1
003} Mobikzation/Crew Retation S00) EACH 56,620.00 £3 808.50 81212601  160.0% 16,c07.89 - 8121259 17,405.68
004 _|Sre Administration and_lnd| 400) WTH 21738674 440,433.39 41720643 |~ —1060% _10arianr - 417,26543 (23,187
005_JL 8 400 ) MTH 718 240,698,932 221 100.0% 18147 - 2 {16.0 -7.9% |
008_|Home 4.00 H 18,647.43 18,647.43 :wmi 20.7% 4,164.74 13,210.58 16,656.67 Heal 0.4% |
007 _JFmal 1001 LS 842074 847574 - 0.0% 42074 8 A20.74 0,428.74 - 0% |
008 |Pm s00] (5 L7115, 7,716.00 - | 00% 1,750 ZI1500 715.00 - X
Sk alntgnance 100 ] WK 7,124.26 7, 124.26 1287795 100.0% 80487 . 1281755 575360 | 80.8%
| 010 ]She Coordination 15300 | £9.901.73 26510.47)  00.5% §18. $.001.20 $5,599.60 : o.0% |
)11 _|Removal Impacted EM 70| SE 08029 T70.40 G450 75) 1 _1.01 - £4503275 -0.7% |
12_|TAD of Impacted Solls 840000 TON 216.756.20 324,396.70 33507308 | 10&% 40.01 - 238,072.03 42% |
13 [Samphng & Anakvsly 2480000 | TON 10,320.39 15,728.38 15,189.08 | 100.0% 0.81 - 15,189.08 0.3%
14_|Resto | SF A73,768.10 1,202,857.90 110525012 | 100.0% 208 - 1,105.289.12 5.1%
[ 615 |Sod & 156,00 1a7,376.40 401,240.76 Jozradsal _100.0% 233584 z 302,732.62 8.0%
018 |Garden & Flowar Bed 155.00 | EACH 11,710.80 85,473.18 a,35008] ~ 100.0% 28488 - 41 18,
017 JRock Mulch, & Mic 15500 | EACH 8256210 141,501.48 141,365.08 | 100, _9g.ee - 141,365, 08 0.1%
018 YPost Comi Mainisnance | 53475000 SF 1,750 24,247,10 18,388.29 86.0% g.04 2994.00 2138080 8% |
018_|She ination Fol 155,00 | EACH 53,601.70 68,875.71 8095980  9aT% 450.70 508.34 £9,668.23 0%
020 ]Ste Teamiown & Demoblization 0] ts X] 9,162.30 - 0, §,152.30 8,15230 815230 .0% |
021 Alr Monflorin 400} MTH 3,339.70 240272 21804551  100.0% 5,440.84 - 21,504.05 30163) a% |
022 JFuel O, Wisc Field BA00 | CAY 64,596,060 7498573 &, 1 100.0% ] - 111.60 512556 ) 6.5% |
Asarco 100] IS 1.00 7.500.00 J69a00] —259% 7,486.74 £552.00 7,485.88 (1431 _0.2% |
024 |TAD to Landil 2,800.00 TON . - 0% - - - - 0%
025 Pair Asy 450.00 ] _EACH 1312220 14312220 75 L6% 30357 13800150 144,075.50 g5¢30] o7y |
026 _|Lead Basa Painl Abaiems 10000 | EAcH 25244730 352,447.30 - 0% _350.447.30 - 0% |
027 . 100 - 75,000.00 70818981 100 70,818.55 - 76.818.98 1818081 2.4% |
028_|Sfe Coordinaiion ASAROD 10000 EACH .00 1.00 - 100.0% 0.01 - - J .
029 _|ASARCO 100 Properties 100] 1S .00 1.00 17600881 100.0% 17,489.07 e 1
030_|Co Mestl 10] s .00 1.00 ™86 100.0% 4,731.69 -
100 [Fee 100 LS 183,020.00 §218.15 o79,218.15 ] 100.0% 276,218.15 - 279.218.1%
Totala 100 LS $ 305617225 $ 466254624 § 395123860 B4T% $ 61042841 $ 54825547 $ 4,499,492.08 $(163,05418) -3.5%
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